

Work plan:

1. **Data Visualization in engine → On hold**
 - a. Due to increased scope for packed asset rooms this has been pushed further. Very low priority as its a stretch goal and has been the whole time.
2. **Input Logging → Scrapped**
 - a. Deemed unnecessary
3. **Data Visualization 2nd pass → Completed**
 - a. This consisted of me rewriting my main python visualization notebook a little bit to improve all the visualizations to account for the different new data we have and avoid breaking prior ones.
4. **Handle Manual Bounds definition → Completed**
 - a. This was done via manual metadata creation which is loaded on runtime depending on the playtest data.jsonl file.
5. **Create Json Schema → Completed**
 - a. This is complete, and up to date as of this submission, it will need appends after the next things I am working on get in.
6. **Research and migrate to UActorComponent → In progress → Done by Friday 13th latest**
 - a. This introduced more complexity than anticipated, beyond architectural restructuring blueprint references had to be resolved and cleaned.
7. **Collect new field (PIE) → Not started (Waiting until component refactor is done) → Done by Friday 13th latest**
 - a. Play in editor is a boolean that will be needed to help ensure we can omit developers who are changing the scene locally from being in the same data as playtesters.
8. **Room logging → WIP → Done by Friday 13th latest**
 - a. Currently in progress with the refactor. Should be done at the same time.
9. **Handle room bounds & update metadata/schema with new room value → Next milestone.**
 - a. No rush on this side, as its the visualization side (which is why it's good to keep it decoupled)

To recap, here's what we need from you:

1. Take ownership of the tasks listed above.
2. Make sure all tracker estimated hours are up to date.
3. Log any missing work in the tracker, including your GD2 iteration tasks in the Iteration and Polish tab.
4. Submit to the associated Learn Dropbox by end-of-day Thursday, March 5th.

1. I am unable to take on the camera for reasons I provided in our Teams chat. In short it would be suboptimal resource allocation.
2. This has been done as of submission
3. Missing work has been logged in the tracker. GD2 Iteration task is different than everyone else, so I am unable to fulfill these requirements. At the instruction of Dylan Fries I am to draft up the work I will be doing to get the rooms logging system done and submitting that to them. As well as then comparing my results to what I proposed.
4. Done.